## KEYNOTES - PHASE 2

- CONSTRUCT TEMPORARY WALL TO ALLOW OCCUPANTS FROM THE ANNEX ACCESS TO THE STAIRS.
- PROVIDE TEMPORARY CONSTRUCTION BARRIER AT THIS
- PR8 STAIRS AND ELEVATOR ARE TO REMAIN ACCESSIBLE DURING ALL PHASES OF CONSTRUCTION.
- PROVIDE TEMPORARY CONSTRUCTION BARRIER AT STAIR

-----

## PLAN NOTES - PHASE 2

- 1. CONSTRUCTION NOTED ON THIS PLAN IS PART OF "PHASE 2" AND SHALL BE COMPLETED BEFORE STARTING THE REST OF DEMOLITION AND CONSTRUCTION ON THIS FLOOR.
- 2. PHASED CONSTRUCTION WORK TO BE COORDINATED WITH

## RENOVATION PLAN LEGEND

EXISTING CONSTRUCTION TO REMAIN

1-HR RATED WALL


NEW WALL CONSTRUCTION

2-HR RATED WALL


THIS AREA TO BE MAINTAINED AND ACCESSIBLE DURING PHASE 1 OF CONSTRUCTION.

## **PHASING KEY PLANS:**


**LEGEND:** 















THIRD FLOOR:

NO WORK ON THIS LEVEL





Email office@hh-arch.com

RENOVATION 7

NO.	REVISION	DATE
		_

JOB NUMBER 19-079 DATE ISSUED **1/11/22** 

PROJECT STATUS ISSUE FOR BID

**PHASING PLAN -**PHASE 2

D002